
ID WBS Task Name Duration Start Finish Predecessors MandS Items Funding Category Work Pkg
1 1.1 Run 2b Silicon 211.2 w Mon 10/2/00 Wed 12/22/04

313 1.1.3 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04
314 1.1.3.1 Beam Tube 105 w Tue 9/4/01 Fri 10/10/03
319 1.1.3.1.5 Beam Tube Accepted 0 w Fri 10/10/03 Fri 10/10/03 318
320 1.1.3.2 South silicon barrel assembly 137.8 w Mon 8/6/01 Wed 5/12/04
321 1.1.3.2.1 L0-L1 barrel assembly 127 w Mon 8/6/01 Thu 2/26/04
352 1.1.3.2.1.3 L1 Barrel 109.8 w Mon 8/6/01 Thu 10/16/03
353 1.1.3.2.1.3.1 L1 Readout module fixtures 50 w Wed 10/16/02 Thu 10/16/03
359 1.1.3.2.1.3.1.6 QC readout module fixtures 2 w Fri 10/3/03 Thu 10/16/03 358
360 1.1.3.2.1.3.2 L1 structures 109 w Mon 8/6/01 Fri 10/10/03
380 1.1.3.2.1.3.2.20 Final electrical test of readout 1 w Mon 10/6/03 Fri 10/10/03 379
381 1.1.3.2.1.4 L1 South Complete 0 w Fri 10/10/03 Fri 10/10/03 380
385 1.1.3.2.5 L2-L5 barrel assembly 109.2 w Mon 10/1/01 Tue 12/9/03
393 1.1.3.2.5.2 Staves 106.4 w Mon 10/1/01 Mon 11/17/03
419 1.1.3.2.5.2.3 Stave core/hybrid modules 85.2 w Mon 2/18/02 Mon 10/27/03
429 1.1.3.2.5.2.3.6 L2-L3 12 w Mon 8/4/03 Mon 10/27/03
433 1.1.3.2.5.2.3.6.4 Verify alignment of sensor modules 2 w Tue 10/14/03 Mon 10/27/03 432
434 1.1.3.2.5.2.3.7 L2-L3 Core/Hybrid Modules For South Complete 0 w Mon 10/27/03 Mon 10/27/03 433
450 1.1.3.2.5.2.11 Fabricate L2-L3 staves 4 w Tue 10/14/03 Mon 11/10/03 431,433FF+2 w,443FS-2 w
451 1.1.3.2.5.2.12 Test L2-L3 staves 3 w Tue 10/28/03 Mon 11/17/03 450FF+1 w
455 1.1.3.2.5.4 Align south support cylinder in fixture on CMM 1 w Mon 10/6/03 Fri 10/10/03 453FF-1 w,581
456 1.1.3.2.5.5 Install staves in south support cylinder 4 w Mon 10/13/03 Fri 11/7/03 453SS+1 w,455
535 1.1.3.8 Cylinders 110 w Thu 11/29/01 Thu 2/19/04
564 1.1.3.8.3 North support cylinder assembly 40 w Wed 4/30/03 Thu 2/19/04
568 1.1.3.8.3.4 Fabricate reproducible ball connections 4 w Mon 10/6/03 Fri 10/31/03 567
597 1.1.4 Detector Production and Testing 130 w Mon 10/29/01 Thu 6/10/04
599 1.1.4.2 L0 Modules 55.2 w Tue 2/11/03 Thu 3/18/04
604 1.1.4.2.5 Attach end hybrids to flex cable 16 w Thu 10/2/03 Tue 2/3/04 603SS+2 d,132SS+2 w
605 1.1.4.2.6 Wirebond end hybrid to flex cable 16 w Fri 10/3/03 Wed 2/4/04 604SS+1 d
608 1.1.4.2.9 Debug sensor modules 16 w Mon 10/6/03 Thu 2/5/04 605SS+1 d
609 1.1.4.2.10 Burn-in sensor modules 16 w Mon 10/13/03 Thu 2/12/04 608SS+1 w
610 1.1.4.2.11 Evaluate and repair sensor modules 17 w Mon 10/27/03 Thu 3/4/04 609SS+2 w
628 1.1.4.7 Fabricate north stereo 20 cm sensor gangs 5 w Fri 10/24/03 Mon 12/1/03 627,96SS+42 w
629 1.1.4.8 10/10 Axial Modules 69.4 w Mon 7/1/02 Mon 11/17/03
642 1.1.4.8.4 North 12.4 w Thu 8/21/03 Mon 11/17/03
646 1.1.4.8.4.4 10/10 North Axial Module Production Complete 0 w Fri 10/17/03 Fri 10/17/03 645
675 1.1.4.10 20/20 Axial Modules 61.2 w Wed 9/25/02 Tue 12/16/03
688 1.1.4.10.4 North 11.2 w Fri 9/26/03 Tue 12/16/03
691 1.1.4.10.4.3 Wirebond sensors to hybrid 4 w Fri 10/10/03 Thu 11/6/03 690SS+2 w
693 1.1.4.10.4.5 Debug sensor modules 4 w Mon 10/13/03 Fri 11/7/03 691SS+1 d
694 1.1.4.10.4.6 Burn-in sensor modules 4 w Mon 10/20/03 Fri 11/14/03 693SS+1 w
781 1.1.6 Installation 61.4 w Wed 10/1/03 Wed 12/22/04
782 1.1.6.1 Design transport fixtures 4 w Wed 10/1/03 Tue 10/28/03 1.1.6.1 EQ
783 1.1.6.2 Fabricate transportation fixtures 1 w Wed 10/29/03 Tue 11/4/03 782
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Resource Names

MEF[50%],DESF[25%],CMMT,PHYSF[30%],CMMS,CMML

PHYSF,PHYSU,SASEQTestStandF

PHYSF,CMMT,CMML,DESF[10%]

MTF,CMMT,PHYSU,PHYSF,DESF[10%],CMML
PHYSU,PHYSF,SASEQTestStandF
PHYSF,MTF,CMMT,DESF[10%],CMML
MEF[25%],MTF[50%],CMMT[50%],CMML,PHYSF[25%],DESF[5%],PHYSU

PHYSF,MEF,MTF,CMMT[25%],CMMM[25%]

WBNDR[50%],WBNDRT[50%],PHYSF[25%]
PHYSF[50%],MTF[50%],SASEQTestStandF[50%]
PHYSU[20%],ModuleBurnInStand[20%]
PHYSU[200%],ETF,SASEQTestStandF[200%],WBNDRT[10%],WBNDR[10%]
CMMS[600%],CMMT[60%],MTF[60%],PHYSF[50%]

WBNDR,WBNDRT,PHYSF[25%],MTF[50%]
PHYSF,MTF,SASEQTestStandF
PHYSU[200%],ModuleBurnInStand

PHYSF,MEF,DESF
MEF,MTF
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